
MINUTES OF SPECIAL MEETING
 
MENOMINEE-INGALLSTON
 

FIRE SERVICE ASSOCIATION
 
N3544 US 41, MI 49858
 

September 5, 2007
 

Purpose ofmeetiltg: Construction ofNew Fire Building 

The meeting was called to order at 7:00 p.m. by Paul Anderson. Members in attendance as follows: 
Menominee: Darlene Nerat, Dale Axtell, Patricia Barker, Julie Kass, and Ken Goffin. Ingallston: Kay Keefer, 
Dennis Johnson, Eileen Behrend, Lois Pfitzer, and Paul Anderson. 

Treasurer Lois Pfitzer gave a financial report. Motion made by Julie to place the Treasurer's Report on file, 
seconded by Pat, motion carried unanimously. 

Pat explained to the Board that Superior Steel asked for the $100 refund for returning their plans. Pat stated that 
even though they were late, they were one of the bidders and the Board should probably refund them the $100. 
Motion made by Pat to refund the $100 to bidders whom bid the project if they ask fQr it, seconded by Dale, 
motion carried unanimously. 

Paul talked to Mike Snyder about the fuel barrel at Linsmeier's and said that he asked for a variance but is not 
going to address surrounding it with a tub unless it comes up. Paul stated that we need to get the tank for the 
septic installed, piped and connected to the old system. Motion made by Pat to put out on bids the installation 
of a 1,000 gal tank, the piping to the existing building, the testing of the tank, and the disconnection from the 
old building. Faxing specification sheets to Barley, Twin City, M&M, Wangerin, Havelka, Kozikowski, 
Kakuk, DDT and Pat Brock, with the bids due to the Board for opening on Oct. 3, 2007 and the deadline for the 
projects completion Oct. 31,2007, seconded by Julie, motion carried unanimously. Bill added that it is time to 
contact WPS about getting the electric el'~18 line run into the building. Also he will get a price on moving the 
electric pole approximately1 0 feet to the south by the south door. He said he would take care of it. 
Paul reported that the green space between the driveways has to be there and they will not grant us a variance. 

Lois said we need to amend the budget. Motion made by Julie to move $700 from contingency to thel, 
$400,000 from Capital Improvements (general funds) to the New Fire Building, seconded by Pat, motion 
carried unanimously. 

Motion made by Julie to pay the bills including the progressive payment #2 for $110,942.83 broke down as 
follows: Commander Buildings, Inc. (steel package) $43,710.00, Gillette Cement Products (concrete) 
$15,632.83, and $51,600.00 to Pride Builders, total bills paid were $114,648.20 seconded by Pat, motion carried 
unanimously. Total paid on the Building Contract is $135,942.83. 

Bill reported that the department purchased two emergency radios from Covington Township for $300 a piece 
that will be kept in the trucks. 
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